

WORK ORDER

(ERP Implementation, Enhancements & Integration Services)

Work Order No.: CCIL/2025–2026/ERP/81

Date: 13/January/2026

To

**M/s Transform Infotech
2809–2810, G1 Jaigad CHS Ltd,
Sarova Complex, Samata Nagar,
Kandivali (East), Mumbai – 400101
Maharashtra, India**

Attention: Mr. Shekhar Nadkar, Proprietor

Email: shekhar@transform.org.in **Hand Phone:** 8237777441

Ref: Discussions, presentations, demonstrations, functional and technical scope documents shared by **Consolidated Carpet Industries Limited (“CCIL”)**, and the proposal submitted by **Transform Infotech (“Implementation Partner”)** for Microsoft Dynamics 365 Business Central ERP implementation, enhancements, and integrations.

Subject: Work Order for Implementation, Customization, Enhancement, and Integration of Microsoft Dynamics 365 Business Central ERP

1. Background

Consolidated Carpet Industries Limited (“CCIL”) proposes to implement **Microsoft Dynamics 365 Business Central (formerly Navision)** as its centralized ERP platform to digitally integrate, automate, monitor, and control its end-to-end business operations across Finance, Procurement, Sales, Inventory, Warehousing, Compliance, Banking, and Management Reporting.

Based on the Implementation Partner’s demonstrated expertise in Microsoft Dynamics 365 Business Central, system integrations, and automation, **CCIL hereby appoints the Implementation Partner** to execute the scope defined herein, subject to the terms, conditions, timelines, and performance obligations set out in this Work Order.

2. Scope of Work

2.1 Core ERP Implementation

The Implementation Partner shall **design, configure, customize, test, deploy, and stabilize** Microsoft Dynamics 365 Business Central covering, inter alia:

- Financial Accounting & Statutory Reporting
- Budgeting, Forecasting & MIS
- Fixed Asset Management
- Automated cut-off determination
- Procurement (Domestic & Imports)
- Inventory & Warehousing (multi-location, bin-level)
- Sales & Distribution (Domestic & Export)
- GST and statutory compliance
- Receivables & Payables automation
- Banking, LC, BG, and cash management
- Automated reconciliations and accounting schedules

The ERP shall operate as the **single source of truth and authoritative master database** for CCIL.

2.2 Enhancements & Custom Development

Including but not limited to:

- Custom workflows, approval matrices, alerts, validations, and system controls
- AI-assisted dashboards and analytics, wherever feasible
- AI-assisted historical, current, and projected sales-based inventory cut-off logic
- Custom MIS, statutory, and management reports (Excel exportable)
- Pricing controls, margin checks, GST validations, and compliance triggers
- Performance optimization, access control, and data security configurations

2.3 CRM Integration (API Responsibility)

The Implementation Partner shall be **solely responsible on the ERP side** for design, development, testing, deployment, documentation, and maintenance of APIs enabling seamless integration with CCIL's CRM, including:

- Customer, vendor, and item master synchronization
- Quotation, PI, Sales Order, and Work Order exchange
- Stock availability, reservation, block/unblock logic
- Indent creation and PO generation triggers
- Shipment, invoicing, receivable, and payment status updates
- Financial and MIS data exposure to CRM dashboards

ERP shall remain the authoritative master system, with CRM acting as the transactional front-end.

2.4 Logistics & Third-Party Integrations

ERP-side integration with:

- E-Way Bill and E-Invoicing systems
- Logistics Service Providers and transporters
- Freight forwarders
- Shipment tracking portals (API / web-based)

Including shipment tracking, ETA updates, delivery confirmations, freight cost capture, and reconciliation.

2.5 Data Migration & Validation

- **Data Cleansing and Rectification**
- The Implementation Partner shall be **fully responsible for data cleansing, correction, standardization, and restructuring** of existing legacy data, as required to align with **new business processes, reporting structures, statutory requirements, and ERP data models**.
- This shall include identification and resolution of data inconsistencies, duplications, incorrect mappings, and validation errors, in coordination with CCIL users.
- Data readiness, accuracy, and reconciliation shall form an **integral part of migration sign-off**.

2.6 Testing, Training & Go-Live Support

- Functional testing
- Integration testing
- User Acceptance Testing (UAT)
- Role-based training for finance, procurement, warehouse, sales, and operations teams
- Go-live assistance and post go-live stabilization support for next two months from date of go-live sign-off

2.7 Reports, MIS & Stakeholder Sign-off

- The Implementation Partner shall ensure that **all statutory, management, operational, and MIS reports** required by CCIL, including those currently in use and those newly defined during the implementation, are **designed, developed, validated, and made fully operational** within the ERP system.
- All such reports shall be **demonstrated, reviewed, and formally signed off** by the respective CCIL functional stakeholders during UAT or prior to Go-Live.
- Go-Live sign-off shall be deemed **incomplete and not acceptable** unless all identified reports are delivered in final form and approved in writing by CCIL.

3. Deliverables & Milestones

Milestone	Description	Payment %	Timeline
M1	Assessment and Planning	20%	24-01-2026
M2	Solution Desing and Environment Setup	5%	03-02-2026
M3	Core Configuration and Extension Development	5%	23-02-2026
M4	Data Migration - Trial Loads	10%	10-03-2026
M5	Integration and System Testing	20%	20-03-2026
M6	UAT, Training, Cut-over Preperations	20%	15-03-2026
M7	Go-live and Stablization	10%	01-04-2026
M8	Completion of Phase-II (additional requiremets post go-live)	10%	15-06-2026

- **Retention:**
5% shall be retained from each RA bill and released after completion of a **one-year defect liability period** from final go-live and stabilization sign-off.
- All payments are subject to submission of valid tax invoices and CCIL acceptance.

4. Commercial

4.1 Contract Value

The **total fixed, lump-sum, and all-inclusive consideration** for the entire scope shall be:

Rs 15,00,000/- (Rupees Fifteen Lakhs only)

This includes **all implementation, customization, enhancements, integrations, APIs, automation, testing, training, documentation, and go-live support**, and no additional charges shall be payable unless expressly approved in writing by CCIL.

4.2 Expense Reimbursement

- Reimbursement of travel and incidental expenses shall be **subject to prior written approval**
- **Overall cap:** Rs 75,000/- for the entire project
- Supported by original bills
- CCIL reserves the right to disallow non-compliant claims

4.3 Post Go-Live Support

- Any AMC or support beyond agreed stabilization shall be chargeable **only upon written approval**, at **Rs 1,250/- per hour**, as applicable.
- Taxes shall be extra at actual statutory rates.

5. Payment Terms

- Payments strictly milestone-based
- Each milestone requires:
 - Completion report
 - Written acceptance from CCIL
- No time-and-material billing permitted
- Any scope variation requires written change order approved by CCIL

6. Project Schedule

- Kick-off: Within 7 days of WO acceptance
- UAT Completion: On or before 15 March 2026
- **Final Go-Live: 01 April 2026 (Hard Deadline)**

7. Obligations of the Implementation Partner

The Partner shall:

- ❖ Deploy experienced and certified Business Central consultants
 - Ensure system stability, performance, and data integrity
 - Maintain secure, documented, and version-controlled APIs
 - Coordinate proactively with CRM and logistics vendors
 - Provide structured training and complete documentation
 - Maintain strict confidentiality

7.1 Mandatory Handover to CCIL

Upon completion and at any termination stage, the Partner shall **securely hand over and transfer full control to CCIL** of:

- All AL extensions and complete source code
- Custom objects, reports, pages, codeunits, and queries
- Extension packages (.app files) and build artifacts
- Configuration packages, setup templates, and parameter documents
- Integration artefacts including API endpoints, schemas, mappings, and credentials
- Deployment scripts, pipelines, and environment configurations
- Access to repositories (Azure DevOps / Git), if used
- Complete technical, functional, and solution design documentation

8. Ownership & Intellectual Property

All deliverables, configurations, customizations, integrations, and IP developed under this Work Order shall vest exclusively and irrevocably with CCIL, without restriction.

9. Penalties & Termination

Delay beyond 01 April 2026: 0.5% per week, capped at 5% of contract value. CCIL may terminate for delay, breach, or quality failures, without prejudice to other remedies

10. Confidentiality

The Partner shall maintain absolute confidentiality of CCIL's data, systems, and information, during and after the engagement

11. Jurisdiction & Arbitration

Disputes shall be referred to a sole arbitrator appointed by CCIL under the Arbitration and Conciliation Act, 1996.

- Seat & Venue: New Delhi
- Courts at New Delhi shall have exclusive jurisdiction

for Consolidated Carpet Industries Limited

Name: _____
Designation: _____
Signature: _____
Date: _____

for Transform Infotech

Name: _____
Designation: _____
Signature: _____
Date: _____

Annexures

- Annexure I: Functional Scope documents
- Annexure II: CRM & API Integration Scope document
- Annexure III: Commercial Proposals and emails from Transform